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Project



Progress

• Henson Completed
• No Second on Henson Needed

• Starting in the Square on Sunday Night
• Square South will be First

• Patching on Blue Heron Completed





Financials



Contractor Purpose Total Contract Expenditures Balance 

Black Castle WWTP Construction $3,068,900 $749,398 $2,319,502

Capital Excavation Collection Line Construction $3,616,230 $1,070,928 $2,545,302 

Construction Totals $6,685,130 $1,820,327 $4,864,803 

Jim Schoonover Project Management $175,000 $45,278 $129,722 

APAI Construction Administration $77,575 - $77,575 

Langford Community Management Services Grant/Load Administration $25,000 - $25,000 

Management/Administration Costs $277,575 $45,278 $232,297 

Project Total $6,962,705 $1,865,605 $5,097,100 



Henson Trailer




