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Wastewater 
Project



Progress
• Recently Completed Lines:

• Henson South

• Oak Drive North

• Wimberley Square North





Progress

• Received OK from TxDOT to Use Cement 
Stabilized Backfill (CSB) on RR 12 
Crosscut

• RR12 Cross Cust was Scheduled for this 
Week, Postponed Due to Weather

• Old Kyle Info Signs Placed at RR 12 & FM 
2335 “Y”, and at FM 3235 & Old Kyle 
Intersection





Before

After



Financials



Contractor Purpose Total Contract Expenditures Balance 

Black Castle WWTP Construction $3,068,900 $345,072 $2,723,828

Capital Excavation Collection Line Construction $3,616,230 $1,279,720 $2,336,510 

Construction Totals $6,685,130 $1,741,840 $5,060,338 

Jim Schoonover Project Management $175,000 $74,842 $100,158 

APAI Construction Administration $77,575 $42,206 $35,369 

Langford Community Management Services Grant/Load Administration $25,000 - $25,000 

Management/Administration Costs $277,575 $117,048 $232,297 

Project Total $6,962,705 $1,858,888 $5,292,635 



Road Projects



Las Flores



Hidden Valley



Hidden Valley



Hidden Valley


