
 

 

 

Central Wimberley Wastewater Project - Status Update 
 

February 7, 2020 
 

Prepared By: Shawn Cox, City Administrator 

 

Construction 

 
Lift Station (RR12 @ FM 3237) 
Based on the proposed force main route and TxDOT’s approval of the bridge connection concept, 
significant changes to the lift station design are not expected. 
 
Collection Lines 
The schedule for the installation of the collection systems gravity lines is as follows: 

- Line I (Oldham and Ranch Road 12): February 17 – March 17 
- FM 3237:    March 18 – April 24 

  
Lines will be installed staring about fifty (50) feet from our lift station at Ranch Road 12 and FM 3237 
connecting to the line we have already installed on Rio Bonito.  Following this, the lines on Ranch Road 12 
will be installed (at night) then the lines on FM 3237 (during the day).  We will be coordinating with all 
necessary property owners and we will make sure to provide traffic updates on our website and social 
media accounts.  
 
Force Main Lines 
The properties on Blue Hole Lane and the Deer Creek lift station will join into a force main line which will 
run down Blue Hole Lane to Old Kyle where it will connect to the gravity line on Old Kyle though a manhole.  
The plans have been finalized by our engineer and are being scheduled for installation by Capital 
Excavation.  
 
Design of the remaining force main lines are being incorporated into the design contract discussed earlier.  
Since the force main will now cross at the Cypress Creek bridge, these routes are different than were 
designed when the scope was originally changed to cross at Blue Hole Park. 
 

  Easements/Route 

 
Easements 
The City is continuing to negotiate with the necessary property owners. 
       

Texas Water Development Board (TWDB) 

 
Coordination 
The TWDB has been updated on our project status.  Additionally, we provided them with a copy of the 
Collection System Map.  We are working with them on any necessary coordination for additions to the 
project not previously reviewed.   
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TxDOT 

 
Connection to Cypress Creek Bridge 
On Monday (February 3) Reed Smith with TxDOT informed the City that the proposed attachment 
methods were acceptable.  The design will need to ensure that the steel reinforcement in the bridge is 
avoided.  Based on recent conversations with Capital Excavation and Plummer Engineering, this can be 
accomplished.  
 
Ranch Road 12 (Force Main) 
While we know the line will be installed via directional drilling, and that the work will be done during the 
day, but will not require road closures, Wimberley’s utilization TxDOT Right-of-Way (ROW) will require 
engineered plans be developed for TxDOT’s review.  Coordination with other utilities in the area will also 
be required.  Development of these plans and coordination will be incorporated into the engineering 
contract with Plummer.      
 

Contract 

 
Wastewater Treatment Contract (Aqua Texas) 
The agreement with Aqua Texas is expected to be ready for Council consideration in February. 
 
Design Contract 
While the concept of the proposed routes for connecting to the HEB/Emergency Lane Lift Station has been 
reviewed by our engineer, contractor and project manager; no design for work north of Cypress Creek has 
been done to date.  Plummer Engineering is working on an amendment to our design contract that will 
include design/engineering, coordination with TxDOT and TWDB, surveying, geotechnical investigation 
and development of bid documents for connecting to Aqua’s system.  The proposal is expected to be 
ready next week (week of February 10). 
 

Communication 
 
Property/Business Owners 
Any property or business owners who would like to meet with the City, please reach out to me at 
scox@cityofwimberley.com.  I am happy to provide an update on the status of the project.       
 
As we did previously, the City and Capital Excavation will work with each property owner to determine 
the best location for their connection to the system.  Additionally, we will coordinate any work in the 
Square and along Ranch Road 12 with the merchants to mitigate any impact to business. 
 
Town Hall 
A video of the Town Hall meeting held on January 30 can be found here.  Additionally, the slides from the 
presentation have been posted to the City’s homepage, which can be found here. 
 
 
 
 

mailto:scox@cityofwimberley.com
https://www.facebook.com/cityofwimberley/videos/2581973685418226/
https://www.cityofwimberley.com/vertical/Sites/%7B140989A8-309D-4E90-A37A-F257BF123B26%7D/uploads/WW_Town_Hall-_1.30.2020.pdf
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Other Items 

  
Sewer Utility Rates 
Building from the previous rate studies the City has undertaken, and utilizing the developed models and 
schedules, a new rate model is being developed internally. The model will make sure the rate schedule 
adopted is enough to cover the cost of operating the utility system (maintenance/administration 
costs/etc.), payment of debt, capital improvements (major repairs/improvements).  A draft is anticipated 
to be ready for Council discussion in late February or early march. 
 
Impact Fees 
The City started the development of its impact fees in 2016 with the selection of HDR to assist in the 
assessment and establishment of the fees.  While this was to be completed in January 2017, no committee 
was established, and no fees were evaluated or adopted. 
 
Based on the utilization of Aqua Texas to treat the wastewater produced, I am working with our City 
Engineer/Project manager and Plummer Engineering to determine if there is still a need to establish these 
fees. 
 
Utility Billing 
Currently the City’s Financial Clerk sends out the utility bills for the City.  There are only two (2) customers 
being billed.  We are reviewing our current finance software and the modules it can accommodate to see 
if there is a solution for expanding our billing needs.  We, along with the Wastewater Ad Hoc Advisory 
Committee have also looked at how this could be accomplished with the programs we have now.  Options 
for Council consideration are anticipated to be reviewed in March or early April. 
 

Schedule 

 
Construction 

Component Start Completion 
Collection Lines (CO#4) February 2020 July 17, 2020 

- Gravity Lines (RR12) February 2020 March 2020 
- Gravity Lines (FM 3237) March 2020 April 2020 
- Force Main (Deer Creek/Blue Hole) TBD TBD 
- Lift Station TBD 5 Months from Start 

Collection Lines (Aqua Connection) TBD TBD 
- Connection to Cypress Creek Bridge TBD TBD 
- Force Main (RR12-Directional Drill) TBD TBD 
- Tie in to HEB Lift Station TBD TBD 

Contract 
Negotiate Aqua Contract August 2018 February 2020 

Other 
Update Sewer Utility Rates January 2020 February/March 2020 
Impact Fees TBD TBD 
Utility Billing January 2020 March/April 2020 

 


