Central Wimberley Wastewater Project - Status Update

March 27, 2020

Prepared By: Shawn Cox, City Administrator

| Construction

Lift Station (RR12 @ FM 3237)

Pump requirements have been provided from Plummer to Capital. Reviewing the specs, the pumps,
motors and controls will be the same. The pump shaft speeds are the only required change to meet the
new conditions. This can be accomplished using different sheaves (pulley used to connect the motor to
the pump).

Plummer has completed the review of the pump curve provided by Capital, and the lift station can proceed
using the same pumps that were submitted before the change in design conditions. Capital is arranging
to have a drilling company come in to drill the lift station hole. This will be done closer to the time the lift
station well is delivered for safety reasons. Total time to have the lift station operational is four to five
months from the date the submittals are approved. The lift station is anticipated to be operational in July
2020.

Collection Lines

Utilizing the trencher to place the gravity lines which will eventually connect to the lift station, Capital
expects to complete this portion of the project by the week of March 30. From there they move to FM
3237 to begin installation. Work on this section will be done at night.

Once the line along FM 3237 has been completed, Capital will them begin work on the portions along
Oldham and Ranch Road 12.

Force Main Lines

The properties on Blue Hole Lane and the Deer Creek lift station will join into a force main line which will
run down Blue Hole Lane to Old Kyle where it will connect to the gravity line on Old Kyle though a manhole.
Installation of these line wills begin once the gravity lines have been installed (April/May 2020). Capital
Excavation and Blue Hole Park staff have walked this route and are coordinating on construction.

The design for the portion of force main running south of Cypress Creek has been completed and
submitted to TxDOT for review (March 25). The portion north of Cypress Creek is expected to be
completed within the next three (2) weeks.

Texas Water Development Board (TWDB)

Coordination
The TWDB has been updated on our project status. The amended Plumer contract includes coordination
with the TWDB for additions to the project not previously reviewed.



TxDOT

Connection to Cypress Creek Bridge

TxDOT has provided the needed plans for the Cypress Creek Bridge connection. Plummer is designing the
connection based on TxDOT’s plans.

Ranch Road 12 (Force Main)

While we know the line will be installed via directional drilling, and that the work will be done during the
day, but will not require road closures, Wimberley’s utilization TxDOT Right-of-Way (ROW) will require
engineered plans be developed for TxDOT’s review. Coordination with other utilities in the area will also
be required. Plummer Associates, Inc. is scheduling their surveyors to begin coordination with these other
utility providers.

The force main route being designed will carry the wastewater from our lift station up Ranch Road 12 to
Blue Heron. Evaluating the costs for the route, taking the line up Henson rather than Oak Drive will be
more economical. From Henson the line will run to the Wimberley Square then to the Cypress Creek
Bridge. From the bridge, the line will proceed along Ranch Road 12 to the HEB/Emergency Lane Lift
Station. This updated route, identified in red on the attached “Collection System Map”, is along public
right-of-way (ROW) and will not require any additional easements. Capital Excavation is reviewing the
possibility of running the force main up Henson, rather than Oak Dr. This will follow a gravity line route
already installed. Utilization of Henson would eliminate the need to repave Oak Dr., which could provide
a reduction in costs.

Contract

Wastewater Treatment Contract (Aqua Texas)

Agua’s local attorney has reviewed the contract provided by the City on March 9 and is working on a few
edits. The Assistant General Counsel for Aqua America will also need to review the document; however,
at the moment, he is working on some COVID-19 issues for Aqua. They are both working to get the next
draft back to use for review as soon as possible. No specific date was provided, but we are continuing to
communicate directly with the attorneys.

Design Contract
Plummer has completed the force main design for the portion south of Cypress Creek. Those plans have

been provided to TxDOT for review. Plummer is also working on the Cypress Creek Bridge connection.
They are putting their anticipated schedule together for when those plans are expected to be submitted
for review.

Construction of the force main from the City’s lift station to the Cypress Creek Bridge is expected to be
completed by Capital Excavation, under our current contract. However, a change order may be required.
Plummer has started the design of this section first. Concurrently, they have their surveyor out gathering
the information needed for the portion north of the creek.
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Communication

Frequently Asked Questions (FAQ’s)

An updated list of frequently asked questions and answers is being put together. Previous lists focused
on the construction of the plan and discharge. What we want to provide with this updated list are answers
to the question our customers may have. Some we received already relate to rates, connection points,
timing, etc. If there are specific questions you have please send them to me at scox@cityofwimbelrey.com
so we can included them.

Property/Business Owners
Any property or business owners who would like to meet with the City, please reach out to me at
scox@cityofwimberley.com. | am happy to provide an update on the status of the project.

As we did previously, the City and Capital Excavation will work with each property owner to determine
the best location for their connection to the system. Historically, this involved going door to door to
contact the resident or property owner. We will also utilize written notices to contact those we are unable
to meet face to face. This will involve a notice at the property (typically on the front door) which will
provide a time frame for construction and contact information for the contracts and City. If you think we
may miss anyone, please have them contact me at scox@cityofwimberley.com. We will make sure they
are included in the project’s coordination.

Town Hall
A video of the Town Hall meeting held on January 30 can be found here. Additionally, the slides from the
presentation have been posted to the City’s homepage, which can be found here.

Other Items

Sewer Utility Rates

Building from the previous rate studies the City has undertaken, and utilizing the developed models and
schedules, a new rate model is being developed internally. The model will make sure the rate schedule
adopted is enough to cover the cost of operating the utility system (maintenance/administration
costs/etc.), payment of debt, capital improvements (major repairs/improvements).

Impact Fees
An “Impact Fee,” per the Texas Local Government Code (Chapter 395.001(4)) is a “charge or assessment

imposed by a political subdivision against new development in order to generate revenue for funding or
recouping the costs of capital improvements or facility expansions necessitated by and attributable to the
new development.” This is a fee imposed to recover costs related to expanding a utility system in order
to accommodate the new development(s).

The City, when it adopted its most current wastewater utility rates in 2017, included a “Capital Recovery
Fee” of $2,500 per each Living Unit Equivalent (LUE). A “Capital Recovery Fee” such as the one
implemented by the City, is a fee assessed to recover costs a utility provider has fronted in order to install
a utility system. The current fee establish by the City only applies to customers initially connecting at the
time the system is operational. It does not apply to customers already connected to the system (Deer
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Creek & Blue Hole) or new development starting after the system comes online. This is different than the
“Impact Fee” defined above.

Based on the utilization of Aqua Texas to treat the wastewater produced, | am working with our City
Engineer/Project manager and Plummer Engineering to determine if there is still a need to establish
impact fees.

Utility Billing

Currently the City’s Financial Clerk sends out the utility bills for the City. There are only two (2) customers
being billed. We are reviewing our current finance software and the modules it can accommodate to see
if there is a solution for expanding our billing needs. We, along with the Wastewater Ad Hoc Advisory
Committee have also looked at how this could be accomplished with the programs we have now. Options
for Council consideration are anticipated to be reviewed at a Council Workshop in March (date is TBD).

Schedule
Construction
Component Start Completion

Collection Lines (CO#4) February 2020 July 17, 2020

- Gravity Lines (RR12) April 2020 May 2020

- Gravity Lines (FM 3237) March 2020 April 2020

- Force Main (Deer Creek/Blue Hole) April/May 2020 TBD

- Lift Station February/March 2020 July 2020
Collection Lines (Aqua Connection) TBD TBD

- Design Force Main February 21, 2020 April 3, 2020

- Connection to Cypress Creek Bridge TBD TBD

- Force Main (RR12-Directional Drill) TBD TBD

- Tie in to HEB Lift Station TBD TBD

Contract
Negotiate Aqua Contract ‘ August 2018 February 2020
Other
Update Sewer Utility Rates January 2020 April 2020
Impact Fees TBD TBD
Utility Billing January 2020 March/April 2020
Attachment(s)

- Collection System Map
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