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Central Wimberley Wastewater Project - Status Update 
 

August 6, 2020 
 

Prepared By: Craig Fore 
 

    
 
 
 
Lift Station (RR12 @ FM 3237) 
 
All trenching on FM 3237 is complete. Two manholes and individual customer 
connections will be installed week of August 17. 
 
Collection Lines 
All collection lines and customer connections have been installed on Oldham 
Rd. Clean up and paving will be done Friday August 7. 
 
Individual customer connection on RR12 will be installed on Sunday and 
Monday night this week. 
 
Capital Excavation will works nights next week to finish paving on the square.  
 
Force main installation in Blue Hole Park is still scheduled for mid-August. 

 
 
 
Coordination 
Our engineers with Plummer and Associates are still working with TXDOT to 
get approval of the project north of Cypress Creek so we can go out for bids.  
 
 
Reed Smith with TXDOT is considering a waiver on the casing of the line that 
will cross under FM2325 which would save us time and money. 
 
 
 
 
 
 
Property/Business Owners 
Any property or business owners who would like to meet with the City, please reach out to the City of 
Wimberley for an update on the status of the project.       
 
As we did previously, the City and Capital Excavation will work with each property owner to determine 
the best location for their connection to the system.  Historically, this involved going door to door to 

Construction 

Texas Water Development Board (TWDB) 

TxDOT 

Communication 
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contact the resident or property owner.  We will also utilize written notices to contact those we are unable 
to meet face to face.  This will involve a notice at the property (typically on the front door) which will 
provide a time frame for construction and contact information for the contracts and City.  If you think we 
may miss anyone, please have them contact the city.  We will make sure they are included in the project’s 
coordination.  
 
 
 
 
An updated schedule chart has been put together by Gilpin Engineering.  Included in the chart is the 
construction schedule provided by Capital Excavation and the design/review schedule from Plummer 
Associates. 
 

Construction 
Component Start Completion 

Collection Lines (CO#4) February 2020 August 2020 
- Gravity Lines (RR12) May 2020 Completed June 2020 
- Gravity Lines (FM 3237) June 2020 July 2020 
- Force Main (Deer Creek/Blue Hole) Aug 2020 September 2020 
- Lift Station July 2020 August 2020 

Collection Lines (Aqua Connection) Sept 2020 November2020 
- Design Force Main February 21, 2020 June 2020 
- Connection to Cypress Creek Bridge Aug 2020 Aug 2020 

- Force Main (RR12-Directional Drill) Pending Review from 
TxDOT 

2-3 Months from 
Awarded Contract 

- Tie in to HEB Lift Station Oct 2020 November 2020 
Contract 

Negotiate Aqua Contract August 2018 Signed April 2020 
Other 

Update Sewer Utility Rates August 2020 November 2020 
Impact Fees TBD TBD 
Utility Billing January 2021 June 2021 

 
 

Schedule 
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