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City of Wimberley Collection System ProjectCity of Wimberley Collection System Project 239 16-Apr-18 09-May-19 0

PROJECT CONTROLPROJECT CONTROL 211 16-Apr-18 25-Mar-19 0

SP-MOB MOBILIZE PROJECT - RECOVER CONTROL - SURVEY 5 16-Apr-18 20-Apr-18 0

SP-NTP NOTICE TO PROCEED 0 16-Apr-18 0

TIME CONTRACT TIME CALCULATOR - K = 365 344 16-Apr-18 25-Mar-19 0

SP-M270 INSTALL EROSION CONTROL 5 16-Apr-18 20-Apr-18 126

SP-F504 FAB & DELIVER PUMP STATION STRUCTURE 42 16-Apr-18 27-May-18 172

SP-1CALL ONE CALL UTILITY LOCATION 5 23-Apr-18 27-Apr-18 0

RR 12 PUMP STATIONRR 12 PUMP STATION 80 21-May-18 25-Sep-18 109

PS-N110 EXCAVATION - PUMP STATION 10 21-May-18 05-Jun-18 109

PS-N504 INSTALL STRUCTURE - PUMP STATION 10 06-Jun-18 20-Jun-18 109

PS-N505 INSTALL PUMPS - PUMP STATION 15 21-Jun-18 13-Jul-18 109

PS-N506 INSTALL ELECTRICAL - PUMP STATION 30 17-Jul-18 29-Aug-18 109

PS-N507 INSTALL SITE FENCE - PUMP STATION 10 30-Aug-18 17-Sep-18 109

PS-N900 TEST AND STARTUP - PUMP STATION 5 18-Sep-18 25-Sep-18 109

LINE A - PUMP STA TO BLUE HERONLINE A - PUMP STA TO BLUE HERON 47 30-Apr-18 13-Jul-18 129

AA-N508 BORE 8" LINE - LINE A - A1 TO A2 12 30-Apr-18 18-May-18 17 94 LF

AB-N008 INSTALL 8" PVC & MH - LINE A - A5 TO A10 *REVISED PLAN* 13 30-Apr-18 21-May-18 0 1457 LF

AC-N008 INSTALL 8" PVC & MH - LINE A - A10 TO A12 *REVISED PLAN* 5 22-May-18 29-May-18 0 490 LF

AB-N210 INSTALL SERVICE CONNECTIONS - LINE A - A5 TO A12 19 22-May-18 20-Jun-18 20 29 EA

AA-N008 INSTALL 8" PVC & MH - LINE A - PUMP STA TO A5 *REVISED PLAN* 8 18-Jun-18 28-Jun-18 0 872 LF

AA-R400 TEMP RESTORE ROADWAYS AND DRIVEWAYS - LINE A - PUMP STA TO A12 10 29-Jun-18 13-Jul-18 129

LINE B - BLUE HERONLINE B - BLUE HERON 38 30-May-18 30-Jul-18 120

BA-N008 INSTALL 8" & 6" PVC & MH - LINE B - A12 TO B4 11 30-May-18 15-Jun-18 0 1248 LF

BA-N210 INSTALL SERVICE CONNECTIONS - LINE B - A12 TO B4 19 21-Jun-18 20-Jul-18 20 19 EA

BA-R400 TEMP RESTORE ROADWAYS AND DRIVEWAYS - LINE B - A12 TO B4 5 23-Jul-18 30-Jul-18 120

LINE C - HENSON RD SOUTHLINE C - HENSON RD SOUTH 21 29-Jun-18 01-Aug-18 118

C--N008 INSTALL 8" PVC & MH - LINE C - B1 TO C4 7 29-Jun-18 10-Jul-18 0 763 LF

C--N210 INSTALL SERVICE CONNECTIONS - LINE C - B1 TO C4 3 23-Jul-18 26-Jul-18 20 3 EA

C--R400 TEMP RESTORE ROADWAYS AND DRIVEWAYS - LINE C - B1 TO C4 4 27-Jul-18 01-Aug-18 118

LINE D - HENSON & OLD KYLELINE D - HENSON & OLD KYLE 50 11-Jul-18 27-Sep-18 82

DA-N008 INSTALL 8" & 6" PVC & MH - LINE D - C4 TO D13 20 11-Jul-18 09-Aug-18 0 2449 LF

DA-N210 INSTALL SERVICE CONNECTIONS - LINE D - C4 TO D13 20 13-Aug-18 12-Sep-18 10 20 EA

DA-R400 TEMP RESTORE ROADWAYS AND DRIVEWAYS - LINE D - C4 TO D13 10 13-Sep-18 27-Sep-18 82

LINE E - WIMBERLEY SQUARE SOUTHLINE E - WIMBERLEY SQUARE SOUTH 31 13-Aug-18 28-Sep-18 81

E--N008 INSTALL 8" PVC & MH - LINE E - D1 TO E5 7 13-Aug-18 21-Aug-18 0 438 LF

E--N210 INSTALL SERVICE CONNECTIONS - LINE E - D1 TO E5 6 13-Sep-18 20-Sep-18 10 6 EA

E--R400 TEMP RESTORE ROADWAYS AND DRIVEWAYS - LINE E - D1 TO E5 5 24-Sep-18 28-Sep-18 81

LINE F - WIMBERLEY SQUARE NORTHLINE F - WIMBERLEY SQUARE NORTH 30 22-Aug-18 09-Oct-18 75

F--N008 INSTALL 8" PVC & MH - LINE F - E1 TO F1 4 22-Aug-18 27-Aug-18 0 263 LF

F--N210 INSTALL SERVICE CONNECTIONS - LINE F - E1 TO F1 6 24-Sep-18 01-Oct-18 10 6 EA

F--R400 TEMP RESTORE ROADWAYS AND DRIVEWAYS - LINE F - E1 TO F1 5 02-Oct-18 09-Oct-18 75

LINE G - OAK DRIVE NORTHLINE G - OAK DRIVE NORTH 33 28-Aug-18 19-Oct-18 68

G--N006 INSTALL 6" PVC & MH - LINE G - D2 TO G2 5 28-Aug-18 04-Sep-18 0 322 LF

G--N210 INSTALL SERVICE CONNECTIONS - LINE G - D2 TO G2 7 02-Oct-18 11-Oct-18 10 7 EA

G--R400 TEMP RESTORE ROADWAYS AND DRIVEWAYS - LINE G - D2 TO G2 5 12-Oct-18 19-Oct-18 68

LINE H - OAK DRIVE SOUTHLINE H - OAK DRIVE SOUTH 31 05-Sep-18 24-Oct-18 65

H--N006 INSTALL 6" PVC & MH - LINE H - B2 TO H1 5 05-Sep-18 13-Sep-18 0 340 LF

H--N210 INSTALL SERVICE CONNECTIONS - LINE H - B2 TO H1 3 12-Oct-18 16-Oct-18 10 1 EA

H--R400 TEMP RESTORE ROADWAYS AND DRIVEWAYS - LINE H - B2 TO H1 5 17-Oct-18 24-Oct-18 65

LINE I - RR 12 SOUTHLINE I - RR 12 SOUTH 43 14-Sep-18 20-Nov-18 48

I--N006 INSTALL 6" PVC & MH - LINE I - A1 TO I4 15 14-Sep-18 05-Oct-18 0 1153 LF

I--N210 INSTALL SERVICE CONNECTIONS - LINE I - A1 TO I4 15 17-Oct-18 08-Nov-18 10 15 EA

I--R400 TEMP RESTORE ROADWAYS AND DRIVEWAYS - LINE I - A1 TO I4 7 09-Nov-18 20-Nov-18 48

LINE J - RR 3237LINE J - RR 3237 51 31-Oct-18 28-Jan-19 10

J--N006 INSTALL 6" PVC & MH - LINE J - A1 TO J6 20 31-Oct-18 03-Dec-18 0 1455 LF

J--N210 INSTALL SERVICE CONNECTIONS - LINE J - A1 TO J6 10 28-Dec-18 15-Jan-19 0 10 EA

J--R400 TEMP RESTORE ROADWAYS AND DRIVEWAYS - LINE J - A1 TO J6 7 17-Jan-19 28-Jan-19 10

LINE K - RR 12 NORTHLINE K - RR 12 NORTH 44 09-Oct-18 18-Dec-18 32
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09-May-19, City of Wimberley Collection System Project

25-Mar-19, PROJECT CONTROL

SP-MOB MOBILIZE PROJECT - RECOVER CONTROL - SURVEY

NOTICE TO PROCEED

TIME CONTRACT TIME CALCULATOR - K = 365

SP-M270 INSTALL EROSION CONTROL

SP-F504 FAB & DELIVER PUMP STATION STRUCTURE

SP-1CALL ONE CALL UTILITY LOCATION

25-Sep-18, RR 12 PUMP STATION

PS-N110 EXCAVATION - PUMP STATION

PS-N504 INSTALL STRUCTURE - PUMP STATION

PS-N505 INSTALL PUMPS - PUMP STATION

PS-N506 INSTALL ELECTRICAL - PUMP STATION

PS-N507 INSTALL SITE FENCE - PUMP STATION

PS-N900 TEST AND STARTUP - PUMP STATION

13-Jul-18, LINE A - PUMP STA TO BLUE HERON

AA-N508 BORE 8" LINE - LINE A - A1 TO A2

AB-N008 INSTALL 8" PVC & MH - LINE A - A5 TO A10 *REVISED PLAN*

AC-N008 INSTALL 8" PVC & MH - LINE A - A10 TO A12 *REVISED PLAN*

AB-N210 INSTALL SERVICE CONNECTIONS - LINE A - A5 TO A12

AA-N008 INSTALL 8" PVC & MH - LINE A - PUMP STA TO A5 *REVISED PLAN*

AA-R400 TEMP RESTORE ROADWAYS AND DRIVEWAYS - LINE A - PUMP STA TO A12

30-Jul-18, LINE B - BLUE HERON

BA-N008 INSTALL 8" & 6" PVC & MH - LINE B - A12 TO B4

BA-N210 INSTALL SERVICE CONNECTIONS - LINE B - A12 TO B4

BA-R400 TEMP RESTORE ROADWAYS AND DRIVEWAYS - LINE B - A12 TO B4

01-Aug-18, LINE C - HENSON RD SOUTH

C--N008 INSTALL 8" PVC & MH - LINE C - B1 TO C4

C--N210 INSTALL SERVICE CONNECTIONS - LINE C - B1 TO C4

C--R400 TEMP RESTORE ROADWAYS AND DRIVEWAYS - LINE C - B1 TO C4

27-Sep-18, LINE D - HENSON & OLD KYLE

DA-N008 INSTALL 8" & 6" PVC & MH - LINE D - C4 TO D13

DA-N210 INSTALL SERVICE CONNECTIONS - LINE D - C4 TO D13

DA-R400 TEMP RESTORE ROADWAYS AND DRIVEWAYS - LINE D - C4 TO D13

28-Sep-18, LINE E - WIMBERLEY SQUARE SOUTH

E--N008 INSTALL 8" PVC & MH - LINE E - D1 TO E5

E--N210 INSTALL SERVICE CONNECTIONS - LINE E - D1 TO E5

E--R400 TEMP RESTORE ROADWAYS AND DRIVEWAYS - LINE E - D1 TO E5

09-Oct-18, LINE F - WIMBERLEY SQUARE NORTH

F--N008 INSTALL 8" PVC & MH - LINE F - E1 TO F1

F--N210 INSTALL SERVICE CONNECTIONS - LINE F - E1 TO F1

F--R400 TEMP RESTORE ROADWAYS AND DRIVEWAYS - LINE F - E1 TO F1

19-Oct-18, LINE G - OAK DRIVE NORTH

G--N006 INSTALL 6" PVC & MH - LINE G - D2 TO G2

G--N210 INSTALL SERVICE CONNECTIONS - LINE G - D2 TO G2

G--R400 TEMP RESTORE ROADWAYS AND DRIVEWAYS - LINE G - D2 TO G2

24-Oct-18, LINE H - OAK DRIVE SOUTH

H--N006 INSTALL 6" PVC & MH - LINE H - B2 TO H1

H--N210 INSTALL SERVICE CONNECTIONS - LINE H - B2 TO H1

H--R400 TEMP RESTORE ROADWAYS AND DRIVEWAYS - LINE H - B2 TO H1

20-Nov-18, LINE I - RR 12 SOUTH

I--N006 INSTALL 6" PVC & MH - LINE I - A1 TO I4

I--N210 INSTALL SERVICE CONNECTIONS - LINE I - A1 TO I4

I--R400 TEMP RESTORE ROADWAYS AND DRIVEWAYS - LINE I - A1 TO I4

28-Jan-19, LINE J - RR 3237

J--N006 INSTALL 6" PVC & MH - LINE J - A1 TO J6

J--N210 INSTALL SERVICE CONNECTIONS - LINE J - A1 TO J6

J--R400 TEMP RESTORE ROADWAYS AND DRIVEWAYS - LINE J - A1 TO J6

18-Dec-18, LINE K - RR 12 NORTH
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K--N006 INSTALL 6" PVC & MH - LINE K - D4 TO K2 15 09-Oct-18 30-Oct-18 0 892 LF

K--N210 INSTALL SERVICE CONNECTIONS - LINE K - D4 TO K2 18 09-Nov-18 07-Dec-18 10 18 EA

K--R400 TEMP RESTORE ROADWAYS AND DRIVEWAYS - LINE K - D4 TO K2 5 10-Dec-18 18-Dec-18 32

FORCE MAINFORCE MAIN 41 04-Dec-18 12-Feb-19 0

F1-F006 INSTALL 6" PVC - FORCE MAIN A - 1+00 TO 41+22 14 04-Dec-18 27-Dec-18 0 4022 LF

BHSF1.5 INSTALL 1.5" PVC - FORCE MAIN B -BLUE HOLE 10 28-Dec-18 15-Jan-19 0 931 LF

F1-R400 TEMP RESTORE ROADWAYS AND DRIVEWAYS - FORCE MAIN A 1+00 TO 41+22 10 28-Dec-18 15-Jan-19 17

BHSF210 INSTALL SERVICE CONNECTIONS - FORCE MAIN B BLUE HOLE 12 17-Jan-19 05-Feb-19 0 8 EA

BHSR400 TEMP RESTORE ROADWAYS AND DRIVEWAYS - FORCE MAIN B BLUE HOLE 5 06-Feb-19 12-Feb-19 0

COMPLETIONCOMPLETION 58 06-Feb-19 09-May-19 0

PC-TEST PRESSURE TEST AND PULL MANDRELS 30 06-Feb-19 25-Mar-19 0

PC-R164 SEEDING -  10 14-Feb-19 28-Feb-19 15

PC-R400 PERMANENT ROADWAY / DRIVEWAY RESTORATION 25 14-Feb-19 25-Mar-19 0

SUBST SUBSTANTIAL COMPLETION 0 25-Mar-19 0

PUNCH PUNCH LIST AND COMPLETE GENERAL CONDITIONS 45 26-Mar-19 09-May-19 0

FINAL FINAL COMPLETION 0 09-May-19 0

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct

2018 2019

K--N006 INSTALL 6" PVC & MH - LINE K - D4 TO K2

K--N210 INSTALL SERVICE CONNECTIONS - LINE K - D4 TO K2

K--R400 TEMP RESTORE ROADWAYS AND DRIVEWAYS - LINE K - D4 TO K2

12-Feb-19, FORCE MAIN

F1-F006 INSTALL 6" PVC - FORCE MAIN A - 1+00 TO 41+22

BHSF1.5 INSTALL 1.5" PVC - FORCE MAIN B -BLUE HOLE 

F1-R400 TEMP RESTORE ROADWAYS AND DRIVEWAYS - FORCE MAIN A 1+00 TO 41+22

BHSF210 INSTALL SERVICE CONNECTIONS - FORCE MAIN B BLUE HOLE

BHSR400 TEMP RESTORE ROADWAYS AND DRIVEWAYS - FORCE MAIN B BLUE HOLE

09-May-19, COMPLETION

PC-TEST PRESSURE TEST AND PULL MANDRELS

PC-R164 SEEDING -  

PC-R400 PERMANENT ROADWAY / DRIVEWAY RESTORATION

SUBSTANTIAL COMPLETION

PUNCH PUNCH LIST AND COMPLETE GENERAL CONDITIONS

FINAL COMPLETION
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