

WASTEWATER PROJECT ESTIMATED TIMELINE

<u>Project Task</u>	<u>Target Date</u>
City Council Authorizes Amendment to TWDB Funding Application	17-Jan-13
Community Meeting (WW Options)	6-Feb-13
Community Meeting (Taxation)	20-Feb-13
City Council Revisits & Acts on Preferred Option	7-Mar-13
Finalize Draft City/MMD Funding Agreement	21-Mar-13
Development of MMD Application	4-Apr-13
Gather of Petition Signatures	26-Apr-13
Adoption of City Council Resolution Supporting MMD Creation	2-May-13
Submission of MMD Application TCEQ	8-May-13
TCEQ Review of MMD Application	4-Nov-13
Publish First Notice of TCEQ Hearing	19-Dec-13
Mail Notice of TCEQ Hearing	20-Dec-13
Publish Second Notice of TCEQ Hearing	27-Dec-13
TCEQ Hearing & Action on MMD Application	22-Jan-14
MMD Board Orders Confirmation/Tax Election	21-Feb-14
Confirmation/Tax Election	10-May-14