

Thursday,  
May 2, 2019

# City Administrator Report



# Wastewater Project


## Progress

- APAI Continuing to Working w/HNTB (County Contractor) on Line Locations
- Capital Reviewing Proposed Locations
- Lift Station Submittals Being Reviewed by APAI
- Capital Repaving (chip seal) in May
  - Blue Heron Run
  - Oak Dr.



April/May Paving

Not Required	
Installed	
Not Yet Installed	



Gravity Line Progress

# TWDB Updates

- Environmental Determination
  - Once Statement of Finding is issued by TWDB, there is a 30-day public review period
    - SOF provided to regulatory agencies for comment, and compliance assurance
  - Golden-cheeked Warbler Survey Completed, Report to be Discussed at Tonight's Meeting
  - Admin & Park Staff are Continuing to Coordinate with TPWD as requested
  - City Applying for GLO Land Use/Easement
    - Awaiting Survey for Inclusion with App. On tonight's agenda for consideration
  - APAI is Coordinating with USFWS

Questions?