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Wastewater 
Project



Progress

• Installation
• All lines with final approved design have been 
installed

• Final Paving on RR 12 to be Completed in Spring, 
when Weather is Warmer for Hot Mix Asphalt

• Current Work
• APAI is Finalizing Design on Lift Station and 
Associated Lines (RR 12 & FM 3237)

• Coordinating w/TxDOT For Approval







FM 3237 to Kyle 





TWDB 
Updates

• Public Hearing Information is Currently 
being Reviewed by TWDB Staff

• TWDB Staff is working on an item for 
their Feb. 25 Board Meeting
• No  Indication if that is a Briefing & 
Discussion Item or an Action Item



Financials



Contractor Purpose Total Contract  Expenditures  Balance 

Black Castle WWTP Construction 545,072  545,072  ‐

Capital Excavation Collection Line Construction 3,616,230  1,797,880  1,818,350 

Construction Totals 4,161,302  2,342,951  1,818,350 

Jim Schoonover Project Management 175,000  129,032  45,968 

APAI Construction Administration 77,575  68,156  9,419 

Langford Community Management Services Grant/Load Administration 25,000  24,428  573 

Management/Administration Costs 277,575  221,616  55,959 

Project Total 4,438,877  2,564,567  1,874,309 

Denton Navarro Rocha Bernal & Zech, P.C. City Attorney 14,728

The Chapman Firm Attorney (Contract) 20,547

Norton Rose Fulbright Bond Counsel 10,000 ‐ 10,000

Total Attorney’s Fees 35,275



Road Projects
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Other Projects



Short Term 
Rental (STR)

• A Revised STR Ordinance is Being 
Presented to P&Z on Feb.14

• Additional Ordinances (not related to 
zoning) will be Presented to Council at a 
Future Date

• Contract w/STR Helper is Being Finalized



HMGP/GLO 
Projects

• The Langford Group & the City are 
Meeting on Monday, Feb. 11

• Individual Meetings with Affected 
Property Owners (4) are Being Scheduled 
for Friday, Feb. 15



Sales Tax



FY October  November  December  January  February  March  April  May  June  July  August  September  YTD Total 

2019 67,400  84,831  92,074  60,176  101,961  $ 406,443  $ 406,443 

2018 65,983  87,406  65,503  68,560  101,620  55,437  57,714  96,492  70,516  69,166  94,852  70,559  $ 389,072  $ 903,807 

2017 62,375  94,270  69,309  68,250  100,714  58,867  59,326  87,958  70,300  70,397  95,797  76,704  $ 394,918  $ 914,267 

2016 55,412  96,278  63,646  65,007  99,885  56,455  58,422  89,963  68,621  64,545  96,507  68,202  $ 380,228  $ 882,943 

2015 50,608  80,938  53,134  47,972  93,438  43,338  42,645  91,521  66,747  54,999  93,558  63,456  $ 326,090  $ 782,354 

2014 45,919  73,969  42,932  42,391  83,078  37,110  45,001  76,400  50,898  49,873  82,065  55,491  $ 288,289  $ 685,127 



Sales Tax

Allocation Period: Dec 2018

Total Collections: 104,926
Prior Period Collections: 2,603
Current Period Collections: 102,258
Future Period Collections: 0
Audit Collections:* 53
Unidentified: 12
Service Fee: (2,099)
Current Retained:** (2,057)
Prior Retained: 1,190
Net Payment 101,961

*   Audits are performed regularly by the Comptroller.  This amount can be positive or negative, depending on the audit.
** Percentage held by the Comptroller.  This is paid in the next month.
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Questions?


