
City of Wimberley 
City Administrator 

 

MEMORANDUM 
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TO:   Mayor and Council 
 
FROM:  Shawn Cox, City Administrator 
 
DATE:  November 15, 2018 
 
SUBJECT: Response to TWDB Change in Scope Letter (10/9/18) 
 
 
The Texas Waster Development Board provided the City a list of additional information it would need in 
order to “adequate evaluate the City’s requested project scope change.”  Specifically, the requested 
information focused on three areas, Legal, Engineering, and Environmental.  Attached to this email are 
the responses I have been able to compile.  
 
Attached 
 

- Legal 
o Legal Response from Stephanie Leibe (Bond Council) 
o Draft Resolution 

- Engineering 
o APAI Engineering Feasibility Report 
o Disadvantage Business Enterprise (DBE) Forms 

▪ APAI 
▪ Schoonover 
▪ Aqua 

- Environmental 
o  Map, Alignment, Budget, & Schedule included in APAI Feasibility Report 

- Additional Information 
o Loan Forgiveness for Green Subsidy in the Clean Water State Revolving Fund 
o Email from Jesse Milonovich City of Wimberley - TWDB Project #73653 - Request for 

clarification 









73616944.1  

RESOLUTION NO. ________ 

A RESOLUTION MODIFYING THE SCOPE OF TEXAS WATER 
DEVELOPMENT BOARD PROJECT NO. 93653, DECLARING AS 
SURPLUS BOND FUNDS PREVIOUSLY ALLOCATED TO THIS 
PROJECT, AND OTHER MATTERS RELATING TO THE FOREGOING 

WHEREAS, the City Council (the Council) of the City of Wimberley, Texas (the City) 
authorized the City’s issuance of $5,255,000 in system revenue bonds (the Bonds) for payment 
of costs of authorized projects pursuant Texas Water Development Board (the TWDB) 
Resolution No. 16-032; and 

WHEREAS, the projects authorized pursuant to Ordinance No. 2017-015 (the Bond 
Ordinance) included the (i) upgrade and expansion of the existing wastewater treatment plan, 
consisting of construction of a wastewater treatment facility (the Expansion Project), (ii) the 
construction of a collection system to provide wastewater service to the Central Wimberley area 
(the Collection System Project), (iii) funding of a reasonably required reserve fund for the Bonds, 
and (iv) payment of professional services and costs of issuance related thereto; and 

WHEREAS, after planning in furtherance of the Expansion Project, the City has 
determined that the Expansion Project is not in the best interests of the residents of the City from 
either an environment or economic perspective; and  

WHEREAS, because of these material and unforeseen changes in circumstances, City 
staff has determined that the Expansion Project cannot move forward (the Changed Condition); 
and 

WHEREAS, the City Council hereby finds, after careful consideration and in reliance 
upon factual input from City staff and City consultants, that spending Bond proceeds on the 
Expansion Project in a manner consistent with that which was contemplated at the time of the 
issuance of the Bonds, would represent an unwise, unnecessary, and fiscally imprudent 
expenditure of Bond proceeds, and as a result thereof, any course of action in furtherance thereof 
is hereby abandoned; and 

WHEREAS, those Bond proceeds allocated to the Expansion Project have become 
surplus Bond proceeds as a result of the hereinbefore-described abandonment and are hereby 
available to pay the costs of the Collection System Project authorized by the City in the Bond 
Ordinance; and 

WHEREAS, the City Council is within its legal rights under established Texas law to 
abandon the Expansion Project and to reallocate or redirect Bond proceeds to other authorized 
projects, including the Collection System Project in the manner described above; and 

WHEREAS, the City Council hereby finds and determines that the adoption of this 
Resolution is in the best interests of the residents of the City; now, therefore, 

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF WIMBERELY, 
TEXAS THAT: 
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SECTION 1: As a result of the Changed Condition, which was the subject of public 
consideration and input and with respect to which the City Council received significant factual 
information and briefings concerning this matter from City staff and City consultants, the 
Expansion Project is hereby abandoned. 

SECTION 2: As a result of the abandonment described in Section 1, Bond proceeds 
previously allocated to the Expansion Project are hereby declared surplus and made available for 
expenditure on any authorized project under the Bond Ordinance, including the Collection 
System Project, as may hereafter be determined by the City Council or City staff in accordance 
with City policy and procedure.   

SECTION 3: All ordinances and resolutions, or parts thereof, which are in conflict or 
inconsistent with any provision of this Resolution are hereby repealed to the extent of such 
conflict, and the provisions of this Resolution shall be and remain controlling as to the matters 
resolved herein. 

SECTION 4: The recitals contained in the preamble hereof are hereby found to be true, 
and such recitals are hereby made a part of this Resolution for all purposes and are adopted as a 
part of the judgment and findings of the City Council. 

SECTION 5: This Resolution shall be construed and enforced in accordance with the 
laws of the State of Texas and the United States of America. 

SECTION 6: If any provision of this Resolution or the application thereof to any person 
or circumstance shall be held to be invalid, the remainder of this Resolution and the application 
of such provision to other persons and circumstances shall nevertheless be valid, and the City 
Council hereby declares that this Resolution would have been enacted without such invalid 
provision. 

SECTION 7: It is officially found, determined, and declared that the meeting at which 
this Resolution is adopted was open to the public and public notice of the time, place, and subject 
matter of the public business to be considered at such meeting, including this Resolution, was 
given, all as required by Chapter 551, as amended, Texas Government Code. 

* * * 
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PASSED, ADOPTED AND APPROVED on this the __th day of _________, 2017. 

CITY OF WIMBERELY, TEXAS 
 
 
 
______________________________________ 
Mayor 

ATTEST: 

____________________________________ 
City Secretary 

(CITY SEAL) 

 





 

CITY OF WIMBERLEY 
CENTRAL WASTEWATER PROJECT 

PRELIMINARY ENGINEERING REPORT 
AMENDMENT NO. 2 

 
 
INTRODUCTION 
 
This document is intended to amend the Engineering Feasibility Report (EFR) originally dated December 
2013 and subsequently Amended in September 2014.  The City of Wimberley is pursuing the 
construction of a wastewater system to serve the wastewater management needs of its citizens in the 
Central Wimberley area in accordance with the EFR. Construction was started on the project under two 
separate contracts. The City desires to make changes to the project.  The reason for this proposed 
change is the result of an economic analysis of the cost of the project, sufficiency of funds, operating 
costs, and customer rates and revenues available to service the revenue bonds.  
 
 
INITIAL CONSTRUCTION CONTRACTS 
 
The City received bids for two separate construction contracts on April 19, 2017.  One contract included 
the construction of the wastewater collection system, lift station and force main; while the other 
contract included the construction of a wastewater treatment plant, effluent storage, and irrigation 
system for Blue Hole Park.  The combined bid price for the two projects exceeded the estimate and the 
budget for the project.  The City obtained additional funding and awarded both projects. 
 
Due to the high cost, City leadership continued to evaluate ways to reduce the cost of the project and 
began discussions with Aqua Texas, the owner and operator of a neighboring wastewater facility.   Aqua 
Texas was considered as an alternative during the EFR phase of the project.  At that time, the 
alternatives of a City-owned treatment plant and sending the wastewater to Aqua Texas had similar 
projected life-cycle costs.  The City opted to proceed with their own treatment plant to maintain control. 
 
With the increased cost of the City treatment plant option and an improved offer negotiated with Aqua 
Texas, the City determined that the option to send their wastewater to Aqua Texas provides a more 
cost-effective alternative.  The Council voted to cancel the construction contract for the City’s 
wastewater treatment plant and to enter into a contract with Aqua Texas.  A draft copy of that 
agreement is attached as Exhibit A to this Amendment. 
 
 
REVISED IMPROVEMENT PROJECT 
 
The City intends to make modifications to the wastewater collection system to direct the wastewater to 
Aqua Texas for treatment.  The collection system generally remains unchanged.  However, the route of 
the force main from the lift station will be changed.  Instead of turning to the east at the end of Blue 
Hole Lane, the force main will turn to the west and continue through the park.  A line will be installed 
under Cypress Creek using a directional drill to avoid adversely impacting the creek.  The force main will 



be connected to the Aqua Texas system on the west side of Cypress Creek.  In addition, a smaller force 
main will be constructed from the existing lift station that serves the park and the Deer Creek Nursing 
Home.  Figure 1 shows the revised collection system.  These improvements will be constructed as a 
Change Order to the existing construction contract for the collection system. 
 
Under the proposed contract with Aqua Texas, Aqua will upgrade its plant from Type 2 to Type 1 
effluent and make it available to the City of Wimberley for beneficial reuse for irrigation at Blue Hole 
Park.  Until such time as the City constructs a reclaimed water line to return the effluent, alternative 
delivery methods may be used for the City to utilize such effluent.  The City is planning to construct such 
a reclaimed water line in the future.  However, this project is not included in this modification request 
for use of TWDB loan funds at this time.  The ability of the City to proceed with the reclaimed water line 
will be dependent on cost, affordability and funding issues.  Key to this will be the actual unexpended 
TWDB loan funds after the collection system is completed.  Other factors will include the possibility of 
obtaining additional funding from private or County sources.  This line would be constructed laong the 
Winters Mill Loop and is shown in Figure 2.  These improvements will be constructed at a later date, 
under a separate construction contract, and with a supplemental request from the TWDB if excess funds 
are available. 
 
 
REVISED BUDGET 

The revised budget for the Amended project is shown in Table 1.  A preliminary opinion of probable cost 

for the change in the collection system is shown in Table 2.  A preliminary opinion of probable cost for 

the reclaimed water portion of the project is shown in Table 3.  Finally, a revised Form 1201 for the 

TWDB is shown in Table 4. 

 

REVISED SCHEDULE 

The revised schedule is shown in Table 5. 
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CITY OF WIMBERLEY

ENGINEERING FEASIBILITY REPORT

AMENDMENT 2

TABLE 1

ITEM DESCRIPTION

ORIGINAL 

CONTRACT 

QUANTITY UNIT

 $ UNIT 

PRICE

ORIGINAL 

CONTRACT         

$ AMOUNT

TOTAL QTY 

TO FINAL

TOTAL TO 

FINAL               $ 

AMOUNT

QTY 

OVER/UNDER

$ 

OVER/UNDER

% 

OVER/UNDER

GRAVITY ITEMS
PIPE 6" DIA. PVC TY ALL DEPTHS INC EXC 

& BKF 6650 LF $140.00 $931,000.00 5330 $746,200.00 1320 $184,800.00 20%
PIPE 8" DIA. PVC TY ALL DEPTHS INC EXC 

& BKF 4050 LF $190.00 $769,500.00 4588 $871,720.00 -538 -$102,220.00 -13%
TRENCH EXCAVATION SAFETY 

PROTECTIVE SYSTEMS 12300 LF $2.20 $27,060.00 12347 $27,163.40 -47 -$103.40 -0.4%
STANDARD PRECAST MANHOLE 

W/PRECAST 45 EA $8,500.00 $382,500.00 41 $348,500.00 4 $34,000.00 9%
EXTRA DEPTH OF MAHOLE 4' DIA. 233 VF $440.00 $102,520.00 91.4 $40,216.00 141.6 $62,304.00 61%
DROP MANHOLE W/PRECAST BASE 4' 

DIA. 12 EA $6,600.00 $79,200.00 9 $59,400.00 3 $19,800.00 25%

EXTRA DEPTH OF DROP MANHOLE 4' DIA. 80 VF $275.00 $22,000.00 26.5 $7,287.50 53.5 $14,712.50 67%
CEMENT STABILIZED BACKFILL 6" DIA. 65 LF $66.00 $4,290.00 0 $0.00 65 $4,290.00 100%
CEMENT STABILIZED BACKFILL 8" DIA. 30 LF $66.00 $1,980.00 0 $0.00 30 $1,980.00 100%
CEMENT STABILIZED BACKFILL 4' DIA. 

MANHOLE 10 EA $7,700.00 $77,000.00 8 $61,600.00 2 $15,400.00 20%
150 PSI PRESSURE CL PIPE 6" DIA. 375 LF $82.00 $30,750.00 2329 $190,978.00 -1954 -$160,228.00 -521%
150 PSI PRESSURE CL PIPE 9" DIA. 1050 LF $92.00 $96,600.00 0 $0.00 1050 $96,600.00 100%
4" DIA. SHORT SANITARY SEWER 

CONNECTION (1'-100') 39 EA $1,900.00 $74,100.00 135 $256,500.00 -96 -$182,400.00 -246%
4" DIA. MEDIUM SANITARY SEWER 

CONNECTION (101-200') 69 EA $2,300.00 $158,700.00 8 $18,400.00 61 $140,300.00 88%
4" DIA. LONG SANITARY SEWER 

CONNECTION (201'-300') 11 EA $2,900.00 $31,900.00 0 $0.00 11 $31,900.00 100%

FORCE MAIN
RANCH RD PUMP STATION, VALVE VAULT 

& ELECTRICAL 1 LS $360,000.00 $360,000.00 1 $360,000.00 0 $0.00 0%

VALVES, GATE VALVE 6" DIA. 3 EA $2,750.00 $8,250.00 3 $8,250.00 0 $0.00 0%
PIPE 6" DIA. PVC TY ALL DEPTHS INCL 

EXC & BKFL 4100 LF $77.00 $315,700.00 4100 $315,700.00 0 $0.00 0%
TRENCH EXCAVATION SAFETY 

PROTECTIVE SYSTEMS 3900 LF $2.20 $8,580.00 3900 $8,580.00 0 $0.00 0%
PIPE 1.5" DIA. TY ALL DEPTHS INCL EXC & 

BKFL 1000 LF $27.50 $27,500.00 1000 $27,500.00 0 $0.00 0%

1.25' DIA. SANITARY SEWER LATERAL 7 EA $1,100.00 $7,700.00 7 $7,700.00 0 $0.00 0%

RESIDENTIAL GRINDER PUMP STATION 7 EA $12,000.00 $84,000.00 7 $84,000.00 0 $0.00 0%
GRINDER PUMP STATION ELECTRICAL 

ALLOWANCE $2K 7 EA $2,200.00 $15,400.00 7 $15,400.00 0 $0.00 0%

Testing (CMR-01) 0 LS $21,884.00 0 1 $21,884.00 -1 -$21,884.00

CSB (CMR-02) 0 CY $81.22 0 1101 $89,423.22 -1101 -$89,423.22

$3,616,230.00 $3,566,402.12 $49,827.88

CHANGE ORDERS

1



CITY OF WIMBERLEY

ENGINEERING FEASIBILITY REPORT

AMENDMENT 2

TABLE 2

Bid Item Unit Description

Change in 

Quantity Unit Price Amount

510-AR 6" Dia. LF Pipe 6" Dia. PVC Type (all depths), including excavation and backfill -560 77$          (43,120)$       

New Item LF Pipe 3" Dia. PVC Type (all depths), including excavation and backfill 1350 50$          67,500$        

New Item LF Pipe 6" Dia. HDPE Directional Drill 600 200$        120,000$      

144,380$      

CITY OF WIMBERLEY

ENGINEERING FEASIBILITY REPORT

AMENDMENT 2

TABLE 3

Bid Item Unit Description

Change in 

Quantity Unit Price Amount

New Item LF Pipe 4" Dia. PVC Type (all depths), including excavation and backfill 15000 35$          525,000$      

New Item LF Trench Excavation Protection 15000 1$            15,000$        

New Item LF Roadway Bore - 12" 100 400$        40,000$        

LS Driveway Pavement Replacement 1 20,000$  20,000$        

EA Storage Tank (100,000 gallons) 1 75,000$  75,000$        

EA Irrigation Pumps 2 20,000$  40,000$        

EA Soccer Field Irrigation System 1 35,000$  35,000$        

750,000$      



TWDB-1201

Revised 11/22/2010

Uses

TWDB 

Funds 

Series 1

TWDB 

Funds 

Series 2

TWDB 

Funds 

Series 3

Total TWDB 

Cost

Other 

Funds Total Cost

Construction 

Construction $0 $3,710,782 $0 $3,710,782 $0 $3,710,782

Subtotal Construction $0 $3,710,782 $0 $3,710,782 $0 $3,710,782

Basic Engineering Fees 

Planning + $141,000 $0 $0 $141,000 $0 $141,000

Design $346,821 $5,157 $0 $351,978 $0 $351,978

Construction Engineering $0 $77,575 $0 $77,575 $0 $77,575
Basic Engineering Other 

**________________ $0 $0 $0 $0 $0 $0
Subtotal Basic Engineering 

Fees $487,821 $82,732 $0 $570,553 $0 $570,553

Special Services

Application $0 $0 $0 $0 $0 $0

Environmental $15,000 $0 $0 $15,000 $0 $15,000

Water Conservation Plan $0 $0 $0 $0 $0 $0

I/I Studies/Sewer Evaluation $0 $0 $0 $0 $0 $0

Surveying $55,000 $0 $0 $55,000 $0 $55,000

Geotechnical $37,500 $0 $0 $37,500 $0 $37,500

Testing $0 $0 $0 $0 $0 $0

Permits $36,261 $0 $0 $36,261 $0 $36,261

Inspection $0 $0 $0 $0 $0 $0

O&M Manual $0 $0 $0 $0 $0 $0
Project Management (by 

engineer) $0 $175,000 $0 $175,000 $0 $175,000

Pilot Testing $0 $0 $0 $0 $0 $0

Water Distribution Modeling $0 $0 $0 $0 $0 $0
Special Services  Other 

**__________ $0 $0 $0 $0 $0 $0

Subtotal Special Services $143,761 $175,000 $0 $318,761 $0 $318,761

Other

Administration $6,611 $0 $0 $6,611 $0 $6,611

Land/Easements Acquisition $0 $0 $0 $0 $44,000 $44,000
Water Rights Purchase (If 

Applicable) $0 $0 $0 $0 $0 $0
Capacity Buy-In  (If 

Applicable) $0 $300,000 $0 $300,000 $300,000

Project Legal Expenses $0 $0 $0 $0 $0 $0

Other **  $0 $0 $0 $0 $0 $0

Subtotal Other Services $6,611 $300,000 $0 $306,611 $44,000 $350,611

Fiscal Services

Financial Advisor $0 $0 $0 $0 $38,690 $38,690

Bond Counsel $0 $0 $0 $0 $40,760 $40,760

Issuance Cost $0 $1,200 $0 $1,200 $0 $1,200

Bond Insurance/Surety $0 $0 $0 $0 $0 $0

Fiscal/Legal $0 $0 $0 $0 $0 $0

Capitalized Interest $0 $170,847 $0 $170,847 $0 $170,847

Bond Reserve Fund $0 $0 $0 $0 $0 $0

Loan Origination Fee $11,807 $95,452 $0 $107,259 $0 $107,259

Debt Reserve $0 $237,902 $0 $237,902 $0 $237,902

Subtotal Fiscal Services $11,807 $505,401 $0 $517,208 $79,450 $596,658

Contingency

Contingency $0 $724,090 $0 $724,090 $0 $724,090

Subtotal Contingency $0 $724,090 $0 $724,090 $0 $724,090

TOTAL COSTS $650,000 $5,498,005 $0 $6,148,005 $123,450 $6,271,455

Other ** description must be entered

+ For Planning applications under the EDAP Program, please break down Planning costs as follows:

0

0

0

0

0 0 0Total Planning Costs

City of Wimberley - Project # 73653 - Part D2

Category A

Category B

Category C

Category D



CITY OF WIMBERLEY

ENGINEERING FEASIBILITY REPORT

AMENDMENT NO. 2

TABLE 5

Phase Start Date End Date

Collection System 4/5/2018 4/5/2019

Directional Drill Design 10/22/2018 12/7/2018

Directional Drill 12/10/2018 4/5/2019

Initiate Aqua Service 4/15/2019

Reclaimed Water Desgin 12/10/2018 3/31/2019

Reclaimed Water Bidding 4/8/2019 6/28/2019

Reclaimed Water Construction 8/5/2019 2/28/2020
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 BACKHOE
 OPERATORS

$20‑30/Hour must 
have extensive
 hammer exp;

General Laborers 
$15/Hour; Skid 

Loader Operator 
$20/Hour ‑ 

Paul Swoyer Septics 
830‑935‑4936

IMMEDIATE HIRE
For male and female 

caregivers in 
surrounding loca‑ 

tions. Please contact 
hiring manager. 
830.625.0444.

HAIR STYLIST 
NEEDED for Brand 
New Senior apart‑ 
ment community 

opening in Dripping 
Springs. This is a 

great opportunity for 
someone to have a 
small business with 
built in senior clien‑ 
tele and to bring in 
their own clientele. 
Can also bring in
 another stylist

/manicurist if you like. 
We open Jan 2018 

and cost is $200 per 
total per month.

 We provide brand 
new salon and sink 
with all utilities in‑ 

cluded, you provide 
equipment and proof 

of license and
 insurance. Please 

call 512‑806‑6700 if 
you are interested. 

SATURDAY 12/1
9am ‑5pm

160 B Loving Trail
Dripping Springs

LOTS OF STUFF
Friday & Saturday

Dec. 1 & 2, 
801 Deer Run.

9:00 am to 5:00 pm 

A RARE FIND‑ 
16.6 acres on the 

Blanco River with lots 
of river front.

 In San Marcos and 
very close to I35.

$475,000
Call Steve 

512‑659‑2069

HOUSE FOR RENT 
3/BR, 2/B, + loft, W/D 

Hookups, New 
Carpet, close to 

Wimberley schools, 
Screened porch with 

view. Outdoor ‘
storage. Large yard, 
Shady trees. Quiet 

family neighborhood. 
No Pets. No Smoking 

$1,200.00/ month. 
Water and lawn mow‑ 
ing included in rent. 
Call for appointment. 

512‑516‑0067

HOLIDAY MOVE IN  
SPECIAL ‑ 

One month free rent! 
1 BR $855, 2 BR 
$935, and 3 BR 
$1035.  Luxury 

kitchen & bath up‑ 
grades. Stainless 
steel appliances & 

granite countertops. 
Pet friendly.  Quiet, 

convenient Hill Coun‑ 
try location. Blanco 
Oaks Apartments. 

525 Jones Ave, 
Blanco, TX.

 512‑992‑8065.

2000 + SQ FT
Insulated metal 

building for lease.
* Covered parking

* 10,000 sq. ft. 
concrete parking lot.
Per month $1600.00

Deposit $1600.00
512‑845‑7917

2006 TOYOTA 
PRIUS 

for Sale $4250, 
148700 miles, single 

owner, new OEM 
high voltage battery, 

silver exterior, contact 
April at firefl1461

@gmail.com.

EYE SORES 
TREE AND 
HAULING 
SERVICE.

ALL TYPES OF 
CLEANUP

We will remove all 
your eye sores! Land‑ 
scaping fire preven- 
tion & flood preven- 
tion. Lot clearing, 

cleanup & removal. 
Tree trimming & cut‑ 

ting. Hauling of 
brush, 

trash & junk. Home 
leveling & Bobcat 

work. We move and 
level portable 

buildings.
Call for an estimate 
today. 512‑312‑1227 

or 512‑689‑3415
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City of Wimberley
Destination and Advertising Campaign

Request for Proposals

The City of Wimberley is requesting pro‑ 
posals for a destination and advertising 
campaign, including professional consult‑ 
ing services to develop a comprehensive 
print and online advertising campaign, pro‑ 
vide brand direction, consulting, strategic 
planning, budget analysis and promotional 
evaluation.  

A full description of the destination and ad‑ 
vertising campaign and submission re‑ 
quirements can be found on the City’s web‑ 
site www.cityofwimberley.com.  Deadline 
for submittal of RFPs is Monday, Decem‑ 
ber 11, 2017, at 2:00 p.m. at the City of 
Wimberley, 221 Stillwater, Wimberley, 
Texas 78676.  RFPs received after this 
date and time will not be considered.  No 
facsimile or emailed qualifications will be 
accepted.  RFPs shall be submitted by 
mail or in person as follows:
City of Wimberley 
ATTN: Paul Parker, Interim City 
Administrator
P.O. Box 2027 
Wimberley, Texas 78676
Re: Destination and Advertising Campaign

Please contact Interim City Administrator 
Paul Parker with questions or additional in‑ 
formation related to this RFP at ppark‑ 
er@cityofwimberley.com or (512) 847‑ 
0025.

PUBLIC NOTICE

City of Wimberley
Central Wimberley Wastewater Project

Request for Qualifications

The City of Wimberley seeks the services 
of a qualified individual or firm to provide 
professional project management services 
for the Central Wimberley Wastewater 
Project.  

A full description of the Statement of 
Qualifications (SOQs) and submission
requirements can be found on the City’s 
website www.cityofwimberley.com. 
Deadline for submittal of SOQs is Monday, 
December 11, 2017, at 2:00 p.m. at the 
City of Wimberley, 221 Stillwater, 
Wimberley, Texas 78676.  SOQs received 
after this date and time will not be 
considered.  No facsimile or emailed 
qualifications will be accepted.  SOQs shall 
be submitted by mail or in person as 
follows:

City of Wimberley 
ATTN: Paul Parker, Interim City 
Administrator
P.O. Box 2027 
Wimberley, Texas 78676
Re: City of Wimberley 
Central Wimberley Wastewater 
Project – Project Management

Please contact Interim City Administrator 
Paul Parker with questions or additional
 information related to this RFQ at 
pparker@cityofwimberley.com or 
(512) 847‑0025.

NOTICE OF PUBLIC MEETING
TO DISCUSS KATHERINE ANNE 

PORTER SCHOOL’S
State Financial Accountability Rating

 
Katherine Anne Porter School will hold a 
public meeting at 5pm on December 18, 
2017 in room 9 at the Katherine Anne 
Porter School, 515 FM 2325, Wimberley, 
Texas 78676. The purpose of this meeting 
is to discuss Katherine Anne Porter 
School’s Superior Financial Integrity 
Rating for the 2016‑17 school year.
Results can be viewed here: 
https://pryor.tea.state.tx.us/Tea.Charter
First.Web/Public/District.aspx 

NOTICE OF APPLICATION FOR SITE 
DEVELOPMENT PERMIT

The City of Dripping Springs is considering 
administrative approval of a site develop‑ 
ment permit application for the “Mark Black 
Wedding Venue” site development plan
 located at Concord Circle, Driftwood, 
Texas (R12408 HaysCAD) for the construc‑ 
tion of a wedding venue comprised of 2 
buildings for events, a front office, and 
commercial kitchen with associated 
parking, sidewalk, septic system, private 
water well, and utilities. This site develop‑ 
ment permit application is scheduled to be 
administratively approved on November 
10, 2017 after the review of the site devel‑ 
opment permit application and allowing 
time for consideration of public comments. 
The project is available for viewing at 
Dripping Springs City Hall, 511 Mercer 
Street. Comments regarding the proposed 
site development permit application may 
be emailed to citysecretary@cityof
drippingsprings.com or mailed to PO BOX 
384, Dripping Springs, TX 78620.
For more information, call City Hall at (512) 
858‑4725.

Public 
Notice

Public 
Notice

Public 
Notice

Public 
Notice

MORE LEGALS AND
 PUBIC NOTICES ON 

THE FOLLOWING 
PAGES

ORDINANCE NO. 1220.149

AN ORDINANCE OF THE CITY OF DRIP‑ 
PING SPRINGS, TEXAS, AMENDING 
THE CODE OF ORDINANCES, CHAP‑ 
TER 30, EXHIBIT A: SECTION 1.6.2; AND 
AMENDING APPENDIX E: ZONING USE 
REGULATIONS (CHARTS) PERMITTED 
USE PROVISIONS FOR DISTRICTS 
ZONED AS GENERAL RETAIL, COM‑ 
MERCIAL SERVICES, LOCAL RETAIL, 
AND HISTORIC OVERLAY RELATED TO 
USES INCLUDING BAR USE AND THE 
SALE AND CONSUMPTION OF 
ALCOHOL IN SUCH; AND PROVIDING 
FOR THE FOLLOWING: FINDINGS OF 
FACT; ENACTMENT; REPEALER; 
SEVERABILITY; CODIFICATION; EFFEC‑ 
TIVE DATE; AND PROPER NOTICE AND 
MEETING.

NOTICE OF APPLICATION TO 
SUBDIVIDE 

 An application has been filed with HAYS 
COUNTY to subdivide 2.322 acres of 
property located at along MT Sharp Rd, 
Wimberley, TX 78676. Information
regarding the application may be obtained 
from Hays County Development Services 
(512) 393‑2150. Tracking number: 
SUB‑907

NOTICE OF APPLICATION FOR 
SUBDIVISION

Public hearings will be held at the City of 
Dripping Springs Planning & Zoning
Commission meeting at 6:30 p.m. on 
December 18, 2017 and at the City Coun‑ 
cil meeting at 6:30 p.m. on January 9, 2018 
at the Dripping Springs City Hall, 511 
Mercer Street, Dripping Springs, Texas, to 
consider the proposed Preliminary Plan 
Application for the Charro Vista Subdivi‑ 
sion located at 23000 FM 150 W.
Driftwood, TX. The project is available for 
viewing at City Hall, 511 Mercer Street. 
comments regarding the proposed 
Preliminary Plan Application may be 
emailed to acunningham@cityof
drippingsprings.com or mailed to PO Box, 
384, Dripping Springs, TX 78620.
For more information call City Hall at 
(512) 858‑4725.

NOTICE OF APPLICATION FOR
 ZONING AMENDMENT

Public hearings will be held at the City of 
Dripping Springs Planning & Zoning
Commission meeting at 6:30 p.m. on 
December 18, 2017 and at the City Coun‑ 
cil meeting at 6:30 p.m. on January 9, 2018 
at Dripping Springs City Hall, 511 Mercer 
Street, Dripping Springs, Texas, to con‑ 
sider the approval of a zoning amendment 
from Agriculture to SF‑2 for 23000 FM 150 
W. Driftwood, TX. The zoning amendment 
application is available for viewing at City 
Hall, 511 Mercer Street. comments regard‑ 
ing the proposed zoning amendment appli‑ 
cation may be emailed to acunningham@
cityofdrippingsprings.com or mailed to PO 
Box 384, Dripping Springs, TX 78620. 
For more information call City Hall at 
(512) 858‑5725.

AMENDMENT TO SOLID WASTE 
ORDINANCE NO. 1750.04

AN AMENDMENT, AT THE REQUEST OF 
PROGRESSIVE WASTE SOLUTIONS OF 
TX, INC. TO CHANGE THEIR D/B/A 
FROM WASTE CONNECTIONS OF 
TEXAS, INC. TO WC OF TEXAS.

ORDINANCE NO. 1070.66

AN ORDINANCE AMENDING ARTICLE 
A1.000 (GENERAL PROVISIONS) OF 
THE DRIPPING SPRINGS CODE OF OR‑ 
DINANCES; AMENDING THE DRIPPING 
SPRINGS RANCH PARK FEE SCHED‑ 
ULE; PROVIDING FOR THE FOLLOW‑ 
ING: FINDINGS OF FACT, ENACTMENT, 
REPEALER, SEVERABILITY, CODIFICA‑ 
TION, EFFECTIVE DATE, AND PROPER 
NOTICE & MEETING.  

ORDINANCE NO. 1920.22

AN ORDINANCE OF THE CITY OF
 DRIPPING SPRINGS, TEXAS AMEND‑ 
ING VOLUME 1, ARTICLE 2.04, DIVISION 
7 EMERGENCY MANAGEMENT COM‑ 
MISSION, SECTION 2.04.193(e) TERMS 
OF OFFICE; AND PROVIDING FOR THE 
FOLLOWING: FINDINGS OF FACT; 
ENACTMENT; REPEALER; SEVERABIL‑ 
ITY; CODIFICATION; EFFECTIVE DATE; 
AND PROPER NOTICE AND MEETING.

Misc.
Services

KATE’S PLACE 
Restaurant in 
Wimberley is 

currently hiring for 
hostess, servers, 
dishwashers, and 

cooks. Please stop 
by the restaurant 

to apply.

Acreage 
For Sale

City Admin
Highlight



Entity Contact Name Contact Email

Alan Plummer Associates, Inc Steve Coonan scoonan@apaienv.com
BGE, Inc cloera@bgeinc.com
Doucet & Associates info@doucetengineers.com
Halff info@halff.com
LVN marketing@lnvinc.com
Lockwood, Andrews & Newnam, Inc. info@lan‐inc.com
MWM Design Group ContactMWM@mwmdesigngroup.com
Scheibe Consulting, LLC Eric Scheibe escheibe@scheibeconsulting.com

austin@vickreyinc.com
marketing@vickreyinc.com
acarroll@tritechtx.com
Kkilber@tritechtx.com

Bain Medina Bain, Inc. Pamela Bain pbain@bmbi.com
info@westonsolutions.com

Dr. Geoffrey Compeau, Ph.D. Geoff.Compeau@WestonSolutions.com
Arcadis AUSInternet@arcadis.com

Scott Wilcox scott.wilcox@stantec.com
Todd Hanssen todd.janssen@stantec.com

CP&Y cpymarketing@cpyi.com
HNTB Corporation Pat Mosher pmosher@hntb.com

Joseph Longaro jlongaro@LJA.com
John Clark jclark@LJA.com
Kenneth Schrock kschrock@LJA.com

Matkin Hoover Engineering & Surveying contact@matkinhoover.com
Pape‐Dawson Engineers info@pape‐dawson.com
SNC‐Lavalin’s Atkins info@atkinsglobal.com
Chan & Partners, LLC info@chanpartners.com
River City Engineering HRADMIN@RCETX.COM
RJ Rivera Associates, Inc Roey Myneir rmynier@rjrivera.com
RS&H David Sweeney David.Sweeney@rsandh.com
Arispe Architects & Engineers info@arizpe.com
Unitech Consulting Engineers, Inc. info@unintech.com

Project Management RFP Contacts

VICKREY & ASSOCIATES, INC.

Tri‐Tech Surveying Co.

Weston Solutions

Stantec

LJA Engineering
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Shawn Cox

From: Laura Calcote
Sent: Monday, November 27, 2017 4:06 PM
To: Laura Calcote
Cc: Paul Parker
Subject: Request for Qualifications for Professional Services - Project Management of Wastewater Project
Attachments: RFQ WW Project Management 112017.pdf

Good afternoon: 
 
The City of Wimberley seeks the services of a qualified individual or firm to provide professional project management 
services for the Central Wimberley Wastewater Project.  Please see attached the RFQ description.  This information can 
also be found on the City’s website at http://www.cityofwimberley.com/index.asp?SEC=93F4653B‐C432‐49BB‐8EC2‐
16B880F36C74&DE=FD5F96DD‐CB8A‐4EFA‐845B‐4DE99DC2FA33&Type=B_BASIC.   
 
The submittal deadline is Monday, December 11, 2017 at 2:00 p.m.  Please contact Interim City Administrator Paul 
Parker with any questions/concerns at pparker@cityofwimberley.com or 512‐847‐0025.   
 
Thank you for your time and interest. 
 
Best regards, 
 
Laura Calcote, MPA 
City Secretary 
City of Wimberley 
221 Stillwater  
P.O. Box 2027 (Mailing Address) 
Wimberley, TX 78676 
Office: (512) 847‐0025 
Fax: (512) 847‐0422 
Website: cityofwimberley.com 

 

 Please consider the environment before printing this e-mail. 
 



City of Wimberley 

Request for Qualifications for 

Professional Services -

Project Management 

CENTRAL WIMBERLEY 

WASTEWATER PROJECT 

November 20, 2017



REQUEST FOR QUALIFICATIONS 

Professional Services for City of Wimberley 
Central Wimberley Wastewater Project 

Project Management 

I. Background and Project Description

The City of Wimberley is a small city located in Hays County, the fifth fastest growing county in 
the United States and the fastest growing county in the State of Texas. It features a tourist-based 
economy with no ad valorem tax. The City relies largely on sales tax revenues to meet the needs 
of its residents and visitors. The most recent population estimate for Wimberley is 2,670 (2015). 

The City of Wimberley is a General Law-Type A municipality. As of 2017, the Wimberley City 
Council includes Mayor Mac McCullough, Mayor Pro-Tern Steve Thurber, and Council 
members Craig Fore, Allison Davis, Gary Barchfeld and Roberta Holland. The Interim City 
Administrator is Paul Parker. 

The heart and economic core of Wimberley is its central business district, commonly referred to 
as the Wimberley Square. Bounded by the Cypress Creek and Blanco River, the business district 
is facing serious wastewater issues which threaten the future of the district. Properties in this 
business district rely on largely outdated and inadequate septic systems, some of which are 
failing and causing serious environmental concerns. Many property owners do not have the 
financial means and almost no property owners have the additional land needed to bring their 
systems into compliance with current regulations. As a result, many could be forced to close 
their businesses if they are required to make their septic system compliant. 

To protect the environment, preserve existing businesses and facilitate future economic 
development in the district, the City is preparing to construct a wastewater collection system and 
treatment plant to serve the approximately 170 properties that make up the city's central 
business district. The subject wastewater system will be the City's only wastewater system and 
serve only the referenced service area. 

The project includes site work, piping, buildings, process equipment, tanks, electrical equipment, 
and other construction typical of a wastewater collection system and treatment plant. The 
construction schedule is expected to be approximately twelve (12) months, and the 
construction cost is estimated to be $6.3 million. This project is being funded through the 
Texas Water Development Board's Clean Water State Revolving Fund Loan Program. 

The project was designed by Engineer of Record (EOR) Alan Plummer Associates, Inc. The 
sewer plant portion of the project was awarded to Black Castle GC on November 16, 2017.  The 
collections portion of the project is set to be awarded on December 7, 2017.  Inspections will 
begin in January 2018.

This procurement is subject to Environmental Protection Agency requirements in 40 CFR 31.36. 
Small, minority, and woman owned business enterprises are encouraged to submit qualification 
statements for consideration. 
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II. Requested Services

The City of Wimberley seeks the services of a qualified individual or fim1 to provide 
professional project management services for the Central Wimberley Wastewater Project. 
Services to be provided may include: 

.. 

.. 

.. 

.. 

.. 

.. 

.. 

.. 

.. 

.. 

.. 

.. 

.. 

Observing and documenting daily construction progress . 

Serve as Owner's liaison to Engineer and Contractor. 

Coordinate tests and special inspections \vith Contractor and Construction Materials 
Testing firm, Engineer and Owner. 

Review and monitor project schedule and submittals and verify progress of the work to 
the Contractor's established schedule. 

Facilitate and document interpretation of Contract Documents by handling Requests for 
Information from Contractor and responses from Engineer and Owner. 

Facilitate and document submittal review by receiving submittals from Contractor, 
reviewing for completeness and distributing to Engineer and 0-wner for technical review. 

Review work and reject defective work that does not comply with Contract Documents . 

Schedule with Contractor, Engineer, and Owner tests, inspections, training and other 
activities needing coordination between the parties. 

Preparation of periodic reports of construction progress and status of all RFI 's, 
submittals, change proposals, change orders, field orders, etc. 

Conduct wage rate interviews with contractor's personnel and complete Davis-Bacon 
forms. 

Review and recommend action on American Iron & Steel. 

Maintain a set of as-built drawings . 

Receive and review Contractor pay requests and make recommendation to Owner for 
payment. 

Participate in the close-out inspections. 

Coordinate with the engineer and contractors to verify that final punch list items have 
been addressed. 

Other services as needed to facilitate administration, coordination, and documentation of 
the project. 

The City of Wimberley reserves the right to delete or add any services to fit the City's 
specific needs. 

III. Statement of Qualifications Submission Requirements

To achieve a uniform review process and obtain the maximum degree of comparability, it is 
required that the Statement of Qualifications (SOQ) be organized in the manner specified below. 
An SOQ shall not exceed ten (10) pages in length ( excluding letter of transmittal, resumes, title 
page(s), index, table of contents, attachments, or dividers.) 

Information in excess of those allowed will not be evaluated or scored. One ( 1) page shall be 
interpreted as one ( 1) side of single lined, typed 8 ½" x 11" piece of paper. The Consultant must 
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" Interaction and coordination. 
• Knowledge of City work and business practices.

2. Key Project Personnel Qualifications & Experience (30 points)
" Qualification and experience of project manager. 
• Project manager's past performance on City projects.
" Qualifications and experience of project personnel. 
" Project team organization. 
• Staff/project manager availability, commitment to the project, and staff

location.
" Project team member's ability to be on site on shmi notice. 

3. Respondent Qualifications and Experience (30 points)
" Directly related experience and qualifications. 
" Experience with construction materials testing and quality assurance for the 

construction of wastewater treatment facilities and similar projects. 

4. Respondent Location (5 points)
• Respondent's location and ability to be on site when needed.

5. SWMBE Documentation (5 points)

B. Selection Process

The City will evaluate the submittal to determine which Respondent has the

highest qualifications. If a decision cannot be made based solely on the SOQ, the

City of Wimberley may select and invite Respondents to paiiicipate in an

interview. Selected candidates should be prepared to make a thirty (30) minute

presentation regarding their SOQ and answer related questions.

The contract will be awarded to the most responsible Respondent whose SOQ will

be, on an overall basis, most advantageous to the City of Wimberley.

Qualifications, experience, and performance factors will be considered as

elements of a responsible SOQ at the sole discretion of the City of Wimberley.

The City of Wimberley selection decision is not subject to recourse action. The

City of Wimberley reserves the right to accept SOQs in whole or in part, and to

reject any and/or all SOQs, and negotiate separately or solicit new SOQs to better

serve its interests. This RFQ does not commit the City of Wimberley to award a

contract or to pay for any costs incurred by successful or unsuccessful consultants

or their firms during the SOQ preparation, submittal or review process.

C. Submittal Deadline

Deadline for submittal of SOQs is 2:00 p.m. CDT, Monday, December 11, 2017,

at the City of Wimberley, 221 Stillwater, Wimberley, Texas 78676. SOQs
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received after this date and time wm not be considered. No facsimile or 
emailed qualifications will be accepted. SOQs shall be submitted as follows: 

US Post Office Delivery 

Physical Address Delivery 

City of Wimberley 
Attn: Paul Parker, Interim City Administrator 
P.O. Box 2027 
Wimberley, Texas 78676 
Re: City of Wimberley Central Wimberley 
Wastewater Project - Project Management 

City of Wimberley 
Attn: Paul Parker, Interim City Administrator
221 Stillwater 
Wimberley, Texas 78676 
Re: City of Wimberley Central Wimberley 
Wastewater Project- Project Management 

D. Public Record

All data and infonnation submitted by the Respondent in response to this RFQ
shall become public information, as provided by the Texas Open Records Act,
Texas Government Code Sections 552.001 - 552.026. Neither the Selection
Team nor the City assumes responsibility for asserting legal arguments for
confidentiality on behalf of the Respondent.

E. Cost of Preparing Qualification Package

Cost of preparing the Qualification Package and any subsequent materials or
presentation shall be solely the responsibility of the prospective Respondent.

V. Communication

A. Restrictions on Communications

Respondents or their representatives are prohibited from communicating with any
City of Wimberley officials to include City Council members and their staff
regarding the RFQ from the time the RFQ is released until a contract is awarded.
Respondents or their representatives are prohibited from communicating with
City employees regarding this RFQ, except as provided under the following
section B. Technical Questions, from the time the RFQ is released until the
contract is awarded. This includes "thank you" letters, phone calls, e-mails, and
any contact that results in the direct or indirect discussion of the SOQ submitted
by Respondents. Violation of this provision by the Respondent and/or their agent
may lead to disqualification of the Respondent's SOQ from consideration.
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B. Technical Questions

Respondents may submit questions concerning this RFQ, in writing only, to the
Contact Person shown below. Verbal questions are not permitted other than as

described by this section and during interviews, if any.

For questions or additional information related to this RFQ, please contact:

Paul Parker 
Interim City Administrator 
City of Wimberley 
221 Still water (Physical Address) 
P.O. Box 2027 (Mailing Address) 
Wimberley, Texas 78676 
pparker@cityofwimberley.com 

Questions will only be accepted in writing sent by e-mail to the Contact Person. 

VI. Award of Contract

City staff will contact the highest ranked respondent for contract negotiations soon after 
receiving the SOQs. If a contract cannot be negotiated with the highest ranked 
respondent, then the second highest ranked respondent will be contacted for contract 
negotiations. Once a contract is negotiated, it will be presented to the Wimberley City 
Council for approval. 

The service provider will be expected to utilize agreements for professional services 
which are acceptable to the City and the Texas Water Development Board. The 

consultant will be expected to provide a detailed cost proposal within fifteen (15) 
working days of notification of selection as the most qualified Respondent. The 
consultant will then be expected to negotiate the final contract within fifteen ( 15) 

working days from the date of submittal of the detailed cost proposal and start work on 
the project within ten (10) working days of receiving a notice to proceed. If an 
acceptable contract cannot be negotiated within this time frame, the City may formally 
end negotiations and begin negotiating with the next highest qualified Respondent. 

Negotiations for compensation will comply with Title 48 Code of Federal Regulations, 
Part 31 (Contract Cost Principles and Procedures-Commercial Forms). Final selection of 

the successful proposer will be contingent upon the approval of the City Council. 

This RFQ is issued in accordance with Section 2254 of the Texas Government Code 
(Professional Services Act) and Title 40 Code of Federal Regulations, Part 31 (Uniform 

Administrative Requirements for Grants and Cooperative Agreements to State and Local 
Governments). 
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DRAFT 11-13-18 
 

Loan Forgiveness for Green Subsidy in the Clean Water State Revolving Fund 
 
When the City applied for the $5.5 million loan from the TWDB, the scope of the project included the following 
three primary components: 

• Collection System 

• Wastewater Treatment Plant at Blue Hole Park 

• Reclaimed Water Line from the Plant to central Wimberley ($755,000) 
The City was qualified by the TWDB for a Green Project Subsidy in the amount of $243,005 for debt forgiveness.  
Because bids received were higher than expected or could be afforded, the City eliminated the Reclaimed Water 
Line from the scope of the project by the time of loan funding.  However, the Green Subsidy was still awarded. 
 
Two key elements identified under the Clean Water State Revolving Fund (CWSRF) guidelines include improving 
water quality and water efficiency (reducing underground water consumption).  The proposed modified scope still 
accomplishes these goals, and in fact, enhances some aspects of the original plan as described below.    
 
Improve water quality 
 
Under the original scope, improving water quality was a key element to the overall project.  A key goal was to 
provide a wastewater treatment system that eliminated the use of inadequate septic tanks in central Wimberley 
along Cypress Creek which contribute to the degradation of water quality (See TWDB Approved Project Funding 
Request narrative).  
 
Under the modified scope with the collection system still constructed as originally planned, this objective is still 
achieved.  However, it further enhances water quality from the original scope.  The original plan included a plant 
at Blue Hole Park with a discharge permit into the Blanco River, and without adequate storage or irrigable 
acreage, the City’s operational plan included discharge into the River.  Under the modified scope, there would be 
no discharge into the River.  The proposed third party wastewater treatment provider operates its current plant 
under a land application (no discharge) permit.  Additionally, with inadequate storage, the risk of effluent entering 
Cypress Creek at Blue Hole Park due to excess irrigation is significantly reduced. 
 
Additionally, under the proposed wastewater treatment contract with the third party, they have agreed to 
upgrade their existing facility from Type 2 to Type 1 effluent.  This would benefit the entire Wimberley Valley.            
 
Water Efficiency 
 
The modified plan will result in 100% beneficial reuse of effluent, thus reducing demand on our area aquifers.  The 
reclaimed water from the third party plant is currently used to irrigate a golf course, which also relies on pumping 
from the aquifer due to an inadequate reclaimed water supply.  Upgrading its plant from Type 2 to Type 1 will 
provide additional opportunities to provide reclaimed water to others – including providing access to the City.      
 
Conclusion 
 
In summary, we believe the project as modified accomplishes the Green Project Reserve goals and should 
continue to be eligible for the awarded Green Project Summary. 
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Shawn Cox

From: Jesse Milonovich <Jesse.Milonovich@twdb.texas.gov>
Sent: Monday, November 12, 2018 5:05 PM
To: Mayor
Cc: Dain Larsen; 'scoonan@apaienv.com'; Shawn Cox; Place4
Subject: City of Wimberley - TWDB Project #73653 - Request for clarification
Attachments: Wimberley (73653)_Budget_EFR Amend#2_10-31-18.pdf

Dear Mayor Jaggers, 
On November 2nd, TWDB staff received the City’s response to our request for documentation that 
supports the City’s request for a project scope change for its CWSRF-funded Downtown Wastewater 
System project (TWDB Project No. 73653). From our Engineering review, we will need the following 
clarification. 
 
Please revise the project budget (that was provided in the EFR Amendment) as follows: 

1. Please breakout the Construction line item to show the current and future construction contracts 
(CID 01 - WWTP, CID 02 - Collections	System, and Future - Reclaimed	Water	Line). 
Our records show the total amount expended thus far for CID 01 to be $711,928.48, a current 
contract amount for CID 02 to be $3,616,230, and an estimated cost for the proposed Reclaimed 
Water Line to be $750,000 (EFR Amend No. 2, Table 3). 

 
2. TWDB Funds Series columns - please breakout L1000394 ($5,255,000) and LF1000502 

($234,005); funds for LF1000502 would likely be allocated to construction of the reclaimed water 
line. 

 
Attached is a copy of the proposed project budget from the EFR amendment with comments added to 
illustrate the items requested above. 

 
If the breakout of the budget affects the Sufficiency of Funds statement, dated 10/31/2018, then please 
provide an updated letter. 
 
We also note that the City is updating its services agreement with Alan Plummer Associates, Inc. and is 
interested in using CWSRF funds towards services provided by Jim Schoonover. We will need the 
applicable DBE documentation prior to allocating and releasing funds for those items. Our DBE guidance 
(TWDB-0210) is located at: http://www.twdb.texas.gov/financial/instructions/doc/TWDB-0210.pdf. 
Our website also has DBE-specific information and links at: 
http://www.twdb.texas.gov/financial/programs/DBE/index.asp. You can also contact our DBE 
Coordinator, Ms. Rosario Flores at 512-463-4841 or Rosario.Flores@twdb.texas.gov. 
 
Please provide clarification of the project budget by close of business on Thursday, 11/15/2018. Please 
continue to work with our DBE Coordinator as needed on the service agreements. 
 
Respectfully, 
Jesse 
 
Jesse Milonovich, P. E. 
Senior Engineer—Team 5, Central Region 
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Texas Water Development Board 
Water Supply and Infrastructure 
1700 North Congress Avenue, P.O. Box 13231 
Austin, TX  78711-3231 
(512) 463-8657 
jesse.milonovich@twdb.texas.gov 
 
 



TWDB-1201
Revised 11/22/2010

Uses

TWDB 
Funds 

Series 1

TWDB 
Funds 

Series 2

TWDB 
Funds 

Series 3
Total TWDB 

Cost
Other 
Funds Total Cost

Construction 
Construction $0 $3,710,782 $0 $3,710,782 $0 $3,710,782

Subtotal Construction $0 $3,710,782 $0 $3,710,782 $0 $3,710,782
Basic Engineering Fees 

Planning + $141,000 $0 $0 $141,000 $0 $141,000
Design $346,821 $5,157 $0 $351,978 $0 $351,978
Construction Engineering $0 $77,575 $0 $77,575 $0 $77,575

Basic Engineering Other
**________________ $0 $0 $0 $0 $0 $0
Subtotal Basic Engineering 
Fees $487,821 $82,732 $0 $570,553 $0 $570,553
Special Services

Application $0 $0 $0 $0 $0 $0
Environmental $15,000 $0 $0 $15,000 $0 $15,000
Water Conservation Plan $0 $0 $0 $0 $0 $0
I/I Studies/Sewer Evaluation $0 $0 $0 $0 $0 $0
Surveying $55,000 $0 $0 $55,000 $0 $55,000
Geotechnical $37,500 $0 $0 $37,500 $0 $37,500
Testing $0 $0 $0 $0 $0 $0
Permits $36,261 $0 $0 $36,261 $0 $36,261
Inspection $0 $0 $0 $0 $0 $0
O&M Manual $0 $0 $0 $0 $0 $0
Project Management (by 
engineer) $0 $175,000 $0 $175,000 $0 $175,000
Pilot Testing $0 $0 $0 $0 $0 $0
Water Distribution Modeling $0 $0 $0 $0 $0 $0

Special Services  Other
**__________ $0 $0 $0 $0 $0 $0

Subtotal Special Services $143,761 $175,000 $0 $318,761 $0 $318,761
Other

Administration $6,611 $0 $0 $6,611 $0 $6,611
Land/Easements Acquisition $0 $0 $0 $0 $44,000 $44,000
Water Rights Purchase (If 
Applicable) $0 $0 $0 $0 $0 $0
Capacity Buy-In  (If 
Applicable) $0 $300,000 $0 $300,000 $300,000
Project Legal Expenses $0 $0 $0 $0 $0 $0
Other **  $0 $0 $0 $0 $0 $0

Subtotal Other Services $6,611 $300,000 $0 $306,611 $44,000 $350,611
Fiscal Services

Financial Advisor $0 $0 $0 $0 $38,690 $38,690
Bond Counsel $0 $0 $0 $0 $40,760 $40,760
Issuance Cost $0 $1,200 $0 $1,200 $0 $1,200
Bond Insurance/Surety $0 $0 $0 $0 $0 $0
Fiscal/Legal $0 $0 $0 $0 $0 $0
Capitalized Interest $0 $170,847 $0 $170,847 $0 $170,847
Bond Reserve Fund $0 $0 $0 $0 $0 $0
Loan Origination Fee $11,807 $95,452 $0 $107,259 $0 $107,259
Debt Reserve $0 $237,902 $0 $237,902 $0 $237,902

Subtotal Fiscal Services $11,807 $505,401 $0 $517,208 $79,450 $596,658
Contingency

Contingency $0 $724,090 $0 $724,090 $0 $724,090
Subtotal Contingency $0 $724,090 $0 $724,090 $0 $724,090

TOTAL COSTS $650,000 $5,498,005 $0 $6,148,005 $123,450 $6,271,455

City of Wimberley - Project # 73653 - Part D2
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Please breakout the Construction line item to show the current and future construction contracts (CID 01 - WWTP, CID 02 - Collections System, and Future - Reclaimed Water Line)
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Funds for LF1000502 would likely be allocated to construction of the reclaimed water line.
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	RESOLUTION.pdf
	SECTION 1: As a result of the Changed Condition, which was the subject of public consideration and input and with respect to which the City Council received significant factual information and briefings concerning this matter from City staff and City ...
	SECTION 2: As a result of the abandonment described in Section 1, Bond proceeds previously allocated to the Expansion Project are hereby declared surplus and made available for expenditure on any authorized project under the Bond Ordinance, including ...
	SECTION 3: All ordinances and resolutions, or parts thereof, which are in conflict or inconsistent with any provision of this Resolution are hereby repealed to the extent of such conflict, and the provisions of this Resolution shall be and remain cont...
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