
Task Task Name Actual/Typica
Duration

Actual/Typical
Start

Act/Typ Finish

1 Submittal of Application to TCEQ 1 day Tue 5/13/14 Tue 5/13/14

2 Administrative Review Complete 39 days Wed 5/14/14 Mon 7/7/14

3 First Public Advertisement/Comment Period 43 days Tue 7/8/14 Thu 9/4/14

4 Draft Permit Development by TCEQ 134 days Tue 7/8/14 Fri 1/9/15

5 Second Public Advertisement/Comment Period 41 days Mon 1/12/15 Mon 3/9/15

6 Public Meeting Held 1 day Thu 3/12/15 Thu 3/12/15

7 Contested Case Process 141 days Thu 3/26/15 Thu 10/8/15

8 TCEQ Permit Finalization 117 days Fri 10/9/15 Mon 3/21/16

9 TWDB Construction Loan Commitment 1 day Mon 3/21/16 Mon 3/21/16

10 TWDB Loan Closing 60 days Tue 3/22/16 Mon 6/13/16

11 Detailed Design 190 days Fri 10/9/15 Thu 6/30/16

12 TWDB Review of Plans and Specifications 25 days Fri 7/1/16 Thu 8/4/16

13 Finalize Plans and Specifications 15 days Fri 8/5/16 Thu 8/25/16

14 Project Advertisement 25 days Fri 8/26/16 Thu 9/29/16

15 Project Construciton 260 days Fri 9/30/16 Thu 9/28/17

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep O
2014 2015 2016 2017

CITY OF WIMBERLEY
CENTRAL WASTEWATER SYSTEM PROJECT

1 Wed 3/2/16


